
Action Item Log 
Gulfco Superfund Site Weekly Project Status Meeting 
1/6/2011 

3 1
Newspaper removal notices published (tanks) 

4 1
Public comment period for removal (tanks) 

5 1
complete review of Remedial Alternatives Memo 

6 IComolete tank removal field work 

Draft RI Report submitted & begin review 
7 I 

8 1
oraft BERA Report submitted & begin review 

9 !Complete tank removal responsiveness summary 
10 IPRPs submit draft tank removal report & begin review 
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2/28/2011 
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Ready for publishing 

Review in progress 

Field work beoan 11/15/2010 
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